
Overview of Plaquemines Parish work –

New Orleans to Venice (NOV) LA Project &

West Bank & Vicinity (WBV) LA Project

Hurricane & Storm Damage Risk Reduction System

CPRA Board Meeting

June 16, 2021 



AUTHORITY & FUNDING:
 New Orleans to Venice (NOV) originally authorized by S203 of FCA of 1962.

 3rd, 4th, 6th, and 7th Emergency Supplemental Bills provided $4.4B for WBV, LPV and NOV 

projects for repair, restore, accelerate completion and armoring. ~$767M is allocated to NOV.

 4th and 6th Emergency Supplemental Bills provided $671M to incorporate existing Non-Federal 

Levees (NFL) into NOV, LA project.  

 $50M reprogrammed in 2018 to increase the total to $721M.

PATH FORWARD:

 Continue award & construction while monitoring remaining funding to provide an improved 

levee system to reduce risk to Plaquemines Parish and Hwy 23 (evacuation route).

NOV, LA PROJECT

2



3



 20 contracts - Construction Complete & NCC Issued
 11 - NOV contracts  

 9 - NOV-NF-W contracts

 8 contracts currently ongoing:
 2 - NOV contracts:  -09, -10 

 6 - NOV-NF-W contracts:  -05a.2, -05b.1b, -06a.1 -06a.2, -06b.2, and -06b.5

 1 remaining award: 
NOV-NF-W-05a.1, La Reussite to Myrtle Grove Levee, Fall 2021

 Awaiting ROE/AFE from NFS

 CRA’s from utilities

 Compensatory Mitigation – continuing implementation

NOV, LA PROJECT
STATUS OF WORK – CURRENT TOTAL OF 29 FUNDED CONSTRUCTION CONTRACTS:
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• 2.4 Mile Levee

• 50-YR LORR

• Awarded:  25 Oct 2018

• Construction Ongoing

• NCC scheduled for:  Aug 2022 

NOV-09: West Bank Mississippi River Levee (MRL) 

Repair, St. Jude to City Price
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• 3.0 Miles out of 12.3 Mile Levee

• 50-YR LORR

• Awarded:  13 Feb 2019

• Construction Ongoing

• NCC scheduled for Sep 2022

NOV-10: West Bank MRL Levee, 

Happy Jack to Nairn
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• 2.5 Mile Levee

• 25-YR LORR

• Awarded:  24 Aug 2020

• Construction Ongoing

• NCC scheduled for:  Jul 2024 

NOV-NF-W-05a.2:  Myrtle Grove to Woodpark Levee
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NOV-NF-W-05b.1b:  Wilkinson PS Technical Services

• Construction of PS under NOV-NF-W-05b Awarded 16 

Jul 2013

• NCC issued 21 Jul 2017

• Design capacity: 1,000 cfs (4 pumps at 250 cfs).

• Contract for Immediate Repairs, NOV-NF-W-05b.1 

• Awarded:19 Jun 2020 & Completed: 23 Sep 2020

• Pumps #1 & #4 operational

• Contract for remaining repairs - NOV-NF-W-05b.1b

• Awarded 14 May 2021
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• 5.6 Mile Levee

• 25-YR LORR

• Awarded:  10 Jul 2020 

• Construction Ongoing

• NCC scheduled for:  Feb 2024 

NOV-NF-W-06a.1:  Woodpark to Point Celeste Levee
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• 4.2 Mile Levee

• 25-YR LORR

• Awarded:  03 Nov 2020

• Construction Ongoing

• NCC scheduled for:  Jan 2025

NOV-NF-W-06a.2:  Point Celeste to West Pointe a la Hache

Levee
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NOV-NF-W-06b.2:  Point Celeste P.S. Fronting Protection

• Fronting Protection at Pump Station

• 50-YR LORR

• Awarded: 17 May 2017

• Construction Ongoing

• NCC scheduled for:  Aug 2021
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NOV-NF-W-06b.5:  Magnolia Pump Station

• New Pump Station (275 cfs)

• 50-YR LORR

• Awarded:  2 Mar 2018

• Construction Ongoing

• NCC scheduled for:  Aug 2021
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NFL

 NOV-NF-W-05a.1, West Bank Back Levee + Canal Relocation, LaReussite to Myrtle Grove

• Award scheduled for:  Fall 2021

NOV, LA Project, Remaining Work
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West Bank & Vicinity (WBV), LA Project –

Work in Plaquemines Parish

 45 contracts - Construction Complete & NCC Issued

30 - WBV contracts 
 Along Algiers Canal, Harvey Canal, & Eastern Tie-In

10 - WBV-MRL contracts

5 - WBV-ARM contracts

 1 contract currently ongoing:

WBV-ARM-11 (WBV-MRL-5.2 & 6.1) 
 NCC scheduled Aug 2021

STATUS OF WORK – CURRENT TOTAL OF 46 CONSTRUCTION CONTRACTS:
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• 2.2 mile long armoring contract

• Awarded:  11 May 2018 

• Construction Ongoing

• NCC scheduled for:   Aug 2021

WBV-ARM-11 (WBV-MRL-5.2 & 6.1)
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QUESTIONS?

NOV / WBV PROJECTS –

WORK IN PLAQUEMINES PARISH


